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Plan Submit Date Project Name Address Description Valuation Status
3/31/2022 Shell Building 320 FM 2821 New Construction of Shell Building $45,000 Under Review
11/9/2022 John Deere 730 IH 45 S New Commercial Construction $6,000,000 Under Review
2/15/2023 New Commercial Construction 2918 Pine Shadows New Commercial Construction - Auto Repair $2,300,000 Under Review
5/18/2023 EquipmentShare 600 IH 45 N New Construction of Equipment Rental $2,800,000 Under Review

Valuation Total $11,145,000
Permit Issue Date Project Name Address Description Valuation Status

2/2/2021 Robinson Memorial Church 515 Ave M New Construction of Church $625,000 TCO Issued
4/5/2021 Café Texan 1120 Sam Houston Ave Renovation for Restaurant, Museum, Business Office $500,000 CO Issued

8/10/2021 Home 2 Suites Hotel 199 IH 45 S New Construction of Hotel & Swimming Pool $2,182,000 Under Construction, MEPs
10/20/2021 Shell Buildings 152 Col Etheredge Blvd New Construction of Shell Buidings $700,000 Under Construction, MEPs
2/11/2022 Ark in the Valley Apts 774 SH 19, Bldg B New Const of Multi-Family Dwelling, 26 Units/32 Beds $2,200,000 Under Construction, MEPs
3/3/2022 West Hill Mall 2 Financial Plaza, Ste 100 Interior Remodel & Change of Use to Business Offices $75,000 TCO Issued

3/31/2022 COH Service Center 448 SH 75 N New Const of Service Center, Service Bay, and Equip Storage $8,596,000 Under Construction, MEPs
4/4/2022 Electrical Supply 420 FM 2821 New Construction of Commercial Building $404,000 CO Issued

4/12/2022 Multi Family Dwelling 409 Beto St New Construction of Multi-Family Dwellings, Foundation Only $406,000 Under Construction
7/19/2022 Office Warehouse 715 FM 2821 New Construction of 9,600 SF Office/Warehouse $720,000 Under Construction
7/20/2022 Smileys 356 SH 75 N New Construction of Gas Station and Fuel Canopy $844,000 Under Construction
8/19/2022 Clean Car Wash 1020 Pear Dr New Construction of Car Wash $3,000,000 Pending Finals
8/31/2022 Estella Stewart Elementary 3400 Boettcher Dr 4 Classroom Addition & Restroom Renovation $3,500,000 CO Issued
8/31/2022 Huntsville Elementary School 87 Martin Luther King Jr Dr Addition & Remodel $3,500,000 CO Issued
8/31/2022 Sam Houston Elementary School 1641 7th St Addition & Remodel $3,500,000 Under Contruction
9/9/2022 Huntsville High School 515 FM 2821 New Construction of Football/Track & Field/Tennis Complex $31,000,000 Under Construction
9/9/2022 Huntsville High School 515 FM 2821 New Construction of Baseball/Softball Complex $12,000,000 Under Construction

9/21/2022 Mance Park Middle School 1010 8th St Addition & Remodel $14,785,000 Under Construction
9/21/2022 Huntsville High School 515 FM 2821 New Construction of Auditorium Addition $213,000 Under Construction
12/5/2022 Multi Family Dwelling 3614 Boettcher Dr New Multi-Family Dwellings, 6 Buildings, 48 Units $600,000 Under Construction/MEPs
12/9/2022 China House 2105 Sam Houston Ave Interior Remodel $114,000 Under Construction

12/12/2022 Washeteria 351 SH 75 N Remodel $238,000 Under Construction
12/14/2022 West Hill Mall 2 Financial Plaza, Ste 700 Tenant Change Out $175,000 CO Issued
1/20/2023 A+ Donut Shop 2602 Sam Houston Ave Ste B Lease Space Finish $48,000 Permits Issued
2/6/2023 Cottage Pointe 615 Hayman New Construction of Multi-Family Dwelling - 4 Buildings $825,000 Under Construction
2/8/2023 Creekside Retirement Community 1433 Veterans Memorial Pkwy Interior Remodel $175,000 Permits Issued
2/8/2023 Blood & Plasma Center 27 SH 75 N New Commercial Construction $2,400,000 Under Construction

2/22/2023 Shell Building 3105 A Montgomery Rd New Commercial Construction of Shell Building $500,000 Permits Issued
3/16/2023 Xin Ramen 245 IH 45 S Ste A Interior Remodel of Restaurant $45,000 Pending Finals
3/28/2023 Anointed Enterprises 618 Ave M Addition to Salon $40,000 Under Construction
4/13/2023 Beto Street Apartments 409 Beto St New Construction of Multi-Family, 6 Units $406,000 Under Construction
4/14/2023 Ace Self Storage 3404 Powell Rd Addition to Self Storage $347,175 Pending Finals
4/25/2023 Lease Spaces 152 Col Etheredge Blvd Ste 407 Lease Space Buildout $47,500 TCO Issued
5/4/2023 Office Space 152 Col Etheredge Blvd Ste 408-410 Lease Space Finish $221,000 Under Construction/MEPs
5/5/2023 New Commercial Construction 1157 Veterans Memorial Pkwy New Construction of Shell Building $200,000 Under Construction

5/15/2023 Lease Space 2801 C Sam Houston Ave Interior Remodel of Lease Space $75,000 Permits Issued
5/16/2023 New Commercial Construction 1039 SH 75 N New Construction of Commercial Building $243,460 Under Construction
5/19/2023 City of Huntsville City Hall 1212 Ave M New Construction of City Hall $23,588,708 Under Construction
5/26/2023 Zinc Point Manufacturing 500 SH 19, Bldg A New Construction of Warehouse $375,000 Permits Issued
6/1/2023 Kroger 223 IH 45 S Remodel and Expansion of Pickup Space $210,000 Permits Issued
6/9/2023 Auto Repair Shop 3209 Powell Rd New Construction of Auto Repair Shop $52,546 Permits Issued

6/14/2023 Kroger Fuel Station 241 IH 45 S New Construction of DEF Fuel Center $35,000 Permits Issued
6/27/2023 Business Office 1421 Ave O Change of Use - Residential to Commercial, Interior Remodel $27,950 Permits Issued
6/28/2023 Town & Country Cleaners 1715 11th St Repairs from Storm Damage $100,000 Permits Issued
7/13/2023 Weatherford 7587 SH 75 S, Bldg 2 28' x 70' Addition $172,496 Under Review
7/13/2023 Weatherford 7587 SH 75 S, Bldg 9 120' x 57' Canopy $142,797 Under Review
7/17/2023 Professional Building 2802 Lake Rd Foundation, Shell, & Sitework for New Professional Building $1,559,362 Permits Issued

Valuation Total $121,713,994
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